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Re: Hecla Mine Water Treatment

Dear Mr. Sudweeks:

In response to your September 11, 1984, letter to Mr. William B.
Prince, Umetco Minerals Corporation is submitting a design and construction
schedule for the Hecla Mine water ion exchange treatment system. The
schedule was developed by Mr. P. C. Rekemeyer and includes dates for
submission of final plans, commencement and completion of construction, and
attainment of operational status.

The schedule is as follows:

Task Timing

1. Department of Health approval of the schedule 10/1/84-10/12

2. Selection of a local engineering firm to

prepare design 10/15-11/9
3. Preparation of drawings and calculations 11/12-12/7
4, Submittal of Final Plans 12/10
5. Department of Health Review and approval

of Final Plans 12/10-12/21
6. Procurement of materials 1/2/85-2/8

It was assumed that no work would be
accomplished during the two week period
including Christmas and New Years.
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Task Timing

7. Construction (weather dependent) 4/1-5/3

The concrete pad for the building cannot
be poured until the frost is out of the
ground and the weather warms.

8. Startup/operational status 5/6-5/17

If additional information is needed or specific questions arise
concerning the schedule, please contact Mr. Rekemeyer or me in Grand
Junction.

Sincerely yours,

Ciiad 2 NP

Richard L. Miller PhD
Environmental Coordinator

RLM/1rs
0139C/23

Xc: Messrs. Fred Nelson Esq.
William B. Prince Esq.
, -Thomas N. Tetting



